

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/17/25 1.	Initial website design planning	60 mins	CQ/AG/SF	First meeting altogether. Brainstormed and outlined the overall website structure and layout concepts.
12/22/25 2.	Color palette development & hero section design	120 mins	CQ/SS/SF	Browsed through various color palettes and stuck with one for visual consistency. Starting planning how the hero would look for a good first impression.
12/23/25 3.	Polished resource hub, implemented color palette	120 mins	CQ/SS/AG	Enhanced the resource hub layout and fully implemented the finalized color palette across pages.
1/3/26 4.	Website functionality implementation	180 mins	SS	Implemented image carousel, search bar, developed the About and Events pages, & refined the Resources tab
1/3/26 5.	Logo Design	30 mins	SF	Designed a custom logo that aligns with the website's aesthetic.
1/4/26 6.	Train & Implement Chatbot	60 mins	SS	Trained and integrated a chatbot (powered by chatbase) to help assist users with navigation and FAQ, improving engagement.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/10/26 1.	Feature testing and refinement	120 mins	CQ/AG/SF	Tested site features, fixed UI inconsistencies, and improved overall usability
1/11/26 2.	Accessibility & footer enhancement	30 min	SS	Repositioned accessibility icon and fixed some minimal bugs in the website.
1/12/26 3.	Added 'Submit a new resource' section	30 min	SS	Created a submission form allowing users to suggest new ideas for each subsection.
1/19/26 4.	Homepage Improvements (Slider, Calendar, Subsection Links)	240 mins	CQ	Added new photos to slider, adjusted calendar sizing, added hover animations to subsections that lead to another page. Completed the Food Pantries subsection. Started planning custom sponsor company icons.
1/20/26 5.	Feature refinement in subsection	60 mins	CQ/AG	Completely revamped the testimonial section in the Food Pantries subsection
1/21/26 6.	Worked on the "Contact a Case Worker" section	75 mins	CQ	Made the "Contact a Case Worker" button on the footer clickable and lead to another webpage, created the form with multiple subcategories

TECHNOLOGY STUDENT ASSOCIATION WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/21/26 1.	Created Free Meals webpage	350 mins	CQ/AG/SF	Designed and developed the Free Meals webpage, developing a new design that matches the website's aesthetic.
1/22/26 2.	Made website mobile responsive, linked references, added contrast button, added preloader	180 mins	SS	Optimized the entire site to be mobile-friendly, linked all references used (images, libraries, etc) and implemented a preloader
1/23/26 3.	Finishing touches, Added to modals	350 mins	CQ/SS	Hard-tested bugs, resolved identified issues, implemented more modal features to improve accessibility

Advisor Signature: *Casey Power*